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Service Line Replacement

A. Milestone Dates

Milestone Anticipated Completion Date
Date
Development of environmental assessment (EA) with March 8, 2017, EA
30-day public comment period by MDEQ May 8, 2017, EA
Supplement
Completion of application for funding by Flint — Part 1 February 22, 2017
Completion of application for funding by Flint — Part 2 April 17, 2017
Completion of application for funding by Flint — Part 3 April 17, 2017
Submittal of bid costs for the project by Flint to MDEQ April 17, 2017
Signed financial agreement between Flint and MDEQ May 17, 2017
Start Date Schedule for
Completion
Project No. 7421-01 — Service Line Replacement May 1, 2017 | To be determined;

restoration work is
weather dependent

B. Number of Service Lines Replaced and Amount of Funds Disbursed to Flint

Year Quarter  Number of Lines Replaced = Amount of Funds Disbursed
2017 Q3 480 $0
2017 Q4 1,156 $7,500,318
2018 Q1 1,828 $9,859,904
2018 Q2

2018 Q3

2018 Q4

Total 3,464 $17,360,222

C. Narrative Summary of Project Activities, including issues encountered (if
any) involving public concerns.

3,464 lead service lines have been replaced with WIIN funding without incident.
Replacement of the service line includes full replacement and any portion of the




service line made of lead or galvanized steel. In addition, 613 excavations
revealed copper to copper lines on both sides of the curb box so no replacement
was necessary. The amount of funds disbursed covers two disbursement
requests for the period October 1, 2017, to December 31, 2017. The amounts
reported above only cover WIIN related expenses (lead service line
replacements and legal expenses). NOTE: The amount reported for Q3 and Q4
in 2017 have been revised from 476 to 480 and 1,144 to 1156, respectively, to
accurately reflect the city addresses where lead service line replacements were
completed with WIIN funding.

[I. Distribution System/Transmission Main Improvements

A. Milestone Dates

Milestone Anticipated | Completion Date
Date

Submittal of plans and specifications by Flint to MDEQ

Approval of plans and specifications by MDEQ

Development of environmental assessment with 30-day
public comment period by MDEQ

Completion of application for funding by Flint — Part 1

Completion of application for funding by Flint — Part 2

Completion of application for funding by Flint — Part 3

Submittal of bid costs for the project by Flint to MDEQ

Signed financial agreement between Flint and MDEQ

Start Date Schedule for
Completion
Project No. 7423-01 — Dist. System/Trans. Main Imp.
B. Construction Schedule Snapshot
Project Name Anticipated Start Date | Schedule for Completion

Atherton Road
Dupont Street
Saginaw Street

C. Amount of Funds Disbursed to Flint

Year Quarter Amount of Funds Disbursed
2017 Q3 $0

2017 Q4 $0

2018 Q1 $0

2018 Q2

2018 Q3

2018 Q4

Total $0




D. Narrative Summary of Project Activities, including the street location and
issues encountered (if any) involving public concerns

The distribution system/transmission main improvement project is still in the early

planning stages for the city. A schedule is expected to be submitted to the
MDEQ now that the city has hired a project manager.

I1l. Set Asides

A. Amount of WIIN Funds Disbursed to Flint

Year Quarter Amount of Funds Disbursed

2017 Q3 $0
2017 Q4 $192,972.74
2018 Q1 $0
2018 Q2

2018 Q3

2018 Q4

Total $192,972.74

B. Status of Asset Management

The final asset management plan has been completed and sent to MDEQ on
December 19, 2017. A copy was provided to EPA, Region 5.

C. Status of Corrosion Control Plans (including water source subject to study,
start dates, and schedules for completion)

Coupon studies have been completed with copies of the results sent to MDEQ
and EPA. The results of the coupon studies will now be used to help design the
more extensive pipe-loop studies that will start in January 2018.



